
iNtegrate Project Chronology at-a-Glance  
 

The following chronology highlights major project events, current achievements and future project 
milestones. 
 
Planning for iNtegrate 
Oct 2005  NSHE BOR began setting goals and providing oversight for the iNtegrate Project. 
Jan 2006  The BOR’s Technology Task Force began reviewing responses to the first RFP for new ERP systems for

NSHE.   The first RFP was frozen pending the issuance of a second RFP. 
 

Jul 2006  The BOR established an iNtegrate Steering Committee to review responses from the second RFP.

Oct 2006  sentatives from NSHE institutions began site visits to learn about other ERP system Repre
implementations around the country. 

Jan 2007  Institution presidents decided to implement student information systems first and the student system 
module task force was formed to recommend a vision for the student system implementation. 

Jul 2007  Initial project funding was obtained.  Service negotiations continued with three vendors being 
considered to support the implementation of new student systems. 

 
 
 
Implementing iNtegrate 
Apr 2008  BOR selected Oracle’s PeopleSoft Campus Solutions software products and CedarCrestone, Inc. to 

implement the software.  UNLV and TMCC were selected to be pilot institutions with all institutions 
participating in business process decisions. 

Jul 2008  A dedicated project director was hired to direct the three year project and the project was launched.
Oct 2008  Hardware for the new student system was acquired and installation began.  The project’s governance 

structure and project charter were approved. 
D

ains a board priority. 
ec 2008  BOR names a Regent Representative to the iNtegrate Executive Oversight Committee to ensure the 

project rem
Apr 2009  BOR approved increases in the student technology fee to support institutions’ implementation of the 

iNtegrate project. 
Sep 2009  UNLV goes live with the first iNtegrate student information system module, Admissions.  TMCC goes

with Admissions October 2009. 
 live 

 
 
  
Upcoming iNtegrate Milestones for Pilot Institutions: UNLV and TMCC 
Feb 2010  Financial Aid initial target date; actual target dates to be determined.
Mar 2010  Student Records initial target date; actual target dates to be determined. 

Mar 2010  Student Financials initial target date; actual target dates to be determined.

Sep 2010  Degree Audit initial target date; actual target dates to be determined.
 
 
 
U , UNR & WNC pcoming iNtegrate Milestones for Co-Pilot Institutions: CSN, GBC, NSC
Oct 2010  Admissions initial target date; actual target dates to be determined.

Feb 2011  Financial Aid initial target date; actual target dates to be determined.
Mar 2011  Student Records initial target date; actual target dates to be determined.

Sep 2011  Degree Audit initial target date; actual target dates to be determined.

 


