
Admissions 10/1/2009 08/01/08 Academic Structure Defined 10/01/08 Completed
Financial Aid 2/1/2010 09/01/08 Course Catalog Data Mapping 01/15/09 Completed
Registration 3/15/2010 10/01/08 Bio/Demo Conversion 03/01/09 In-Progress
Transcripts 9/1/2010 10/01/08 Production Use – Admissions 10/1/2009 In-Progress

10/01/08 Future Term Class Schedule Initiated 10/1/2009 In-Progress
10/01/08 Financial Aid ISIRs Loaded 2/1/2010 In-Progress
12/01/08

    
Enrollment/Course Registration 3/1/2010 In-Progress

Admissions 10/1/2010 10/01/08 Financial Aid Award Letters Generated 4/1/2010 In-Progress
Financial Aid 2/1/2011 10/01/08 Production Use - Student Payments 5/1/2010 In-Progress
Registration 3/15/2011 04/01/09 Production Use - Academic Transcripts 8/1/2010 In-Progress
Transcripts 9/1/2011 Co-Pilot Milestones

11/01/09 Production Use – Admissions 10/1/2010 Not Started
Modifications Count 11/01/09 Future Term Class Schedule Initiated 10/1/2010 Not Started
Drafted 58 05/01/10 Financial Aid ISIRs Loaded 2/1/2011 Not Started
Approved 34 08/01/10

    
Enrollment/Course Registration 3/1/2011 Not Started

Developed 25 05/01/10 Financial Aid Award Letters Generated
4/1/2011

Not Started
Tested 22 05/01/10 Production Use - Student Payments 5/1/2011 Not Started

05/01/10 Production Use - Academic Transcripts
8/1/2011

Not Started

Tasks In Progress (> 0%, but < 100% Complete) = 127
Recent Activity / Accomplishments (Last 30 Days):

 

SA Implementation Status Detail (v1.2) 6/4/2009

(2)  Resolution of the data warehouse reporting tool(s). 

(6) Install High Availability (HA) hardware/software 

Current Issues / Concerns:

(5) Complete the Bio/Demo conversion 

(1) Continue to test, complete test scripts, and draft or finallize BPGs

(4) Portal planning meeting with TMCC - June 9 & 10.
(3) PeopleSoft Enterprise Portal presentation by Oracle - June 4.
(2) Security consultant starts June 1.  Security overview meeting - June 2.

Target Date

iNtegrate Project
May-2009

(1)  Impact of furloughs and other budget containment measures on the project are yet to be determined.

(7) EPM kick-off meeting was held May 20.

Co-Pilot 
Major Go-Lives

(5) Bio/Demo data from HR, TMCC, WNC and UNR has been loaded.  UNLV is currently reviewing their data.  Next to load 
will be CSN, then NSC and finally GBC.  This will result in a single set of Bio/Demo data for all of NSHE.

Campus Solutions Implementation Status Report

Pilot 
Major Go-Lives Start Date Project Milestone End Date

Target Date

(1) Testing, Testing, Testing - AD, SF, SR, & FA.

(6) Portal planning meeting with UNLV - May 12 & 13.

(8) UPK training - May 26 - 29.

Key Upcoming Activities (Next 30 Days):

Status

(4) End User Training planning conference call was held May 14
(3) Admission continues to test the Query Based Updates (QBUs) used in the Admit process .
(2) AA continues to build degree requirements.  UNLV has bulit all degree codes for the College of Fine Arts.
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