
Admissions 10/1/2009 08/01/08 Academic Structure Defined 10/01/08 Completed
Financial Aid 2/1/2010 09/01/08 Course Catalog Data Mapping 01/15/09 In-Progress
Registration 3/15/2010 10/01/08 Bio/Demo Conversion 03/01/09 In-Progress
Transcripts 9/1/2010 10/01/08 Production Use – Admissions 10/1/2009 In-Progress

10/01/08 Future Term Class Schedule Initiated 10/1/2009 In-Progress
10/01/08 Financial Aid ISIRs Loaded 2/1/2010 In-Progress
12/01/08 Enrollment/Course Registration 3/1/2010 In-Progress

Admissions 10/1/2010 10/01/08 Financial Aid Award Letters Generated 4/1/2010 Not Started
Financial Aid 2/1/2011 10/01/08 Production Use - Student Payments 5/1/2010 Not Started
Registration 3/15/2011 04/01/09 Production Use - Academic Transcripts 8/1/2010 Not Started
Transcripts 9/1/2011 Co-Pilot Milestones

11/01/09 Production Use – Admissions 10/1/2010 Not Started
11/01/09 Future Term Class Schedule Initiated 10/1/2010 Not Started
05/01/10 Financial Aid ISIRs Loaded 2/1/2011 Not Started
08/01/10 Enrollment/Course Registration 3/1/2011 Not Started

05/01/10 Financial Aid Award Letters Generated
4/1/2011

Not Started
05/01/10 Production Use - Student Payments 5/1/2011 Not Started

05/01/10 Production Use - Academic Transcripts
8/1/2011

Not Started

Co-Pilot 
Major Go-Lives Target Date

Campus Solutions Implementation Status Report

Pilot 
Major Go-Lives Start Date Project Milestone End DateTarget Date

iNtegrate Project
December-2008

Status

3300
3600
3900
4200

Planned vs Completed Tasks Planned Tasks Completed Tasks

Tasks In Progress (> 0%, but < 100% Complete) = 73
Recent Activity / Accomplishments (Last 30 Days):

(3)  SF shadow consultant - Mary Roberts to start 1/12/09 

(2)  Started Academic Advising (Degree Audit) IDPs 

(2)  New iNtegrate Project Manager - Annie McDonald arrives 1/5/09.

(4)  Reviewed and approved initial modification requests.  More to come.

(6) Continuing to work through Universal ID policy concerns/issues.

(1)  IDPs for; Recruitment, Enrollments, Appointments, Tuition & Fees, SF Waivers, FA Packaging

(3)  Query training for institutions in the North and SCS.

(4)  Continuing to revise and refine the Bio/Demo and Catalog conversions.
(5)  Reviewed current CRM capabilities and timeline.  CRM recommendation is forthcoming

Key Upcoming Activities (Next 30 Days):
(1)  IDPs for; 3C Letters, Enrollment, Transfer Credit, Cashiering, Self Service Payments, FA Award Letters, 
Loans, AA Report Types, AA Exceptions

(1)  None at this time.

(4)  SEVIS process / approach to be determined
(5)  Documenting Universal ID procedural issues

Current Issues / Concerns:

(6)  Begin planning for EPM implementation
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