
Admissions 10/1/2009 08/01/08 Academic Structure Defined 10/01/08 Completed
Financial Aid 2/1/2010 09/01/08 Course Catalog Data Mapping 01/15/09 Completed
Registration 3/15/2010 10/01/08 Bio/Demo Conversion 03/01/09 In-Progress
Transcripts 9/1/2010 10/01/08 Production Use – Admissions 10/1/2009 In-Progress

10/01/08 Future Term Class Schedule Initiated 10/1/2009 In-Progress
10/01/08 Financial Aid ISIRs Loaded 2/1/2010 In-Progress
12/01/08 Enrollment/Course Registration 3/1/2010 In-Progress

Admissions 10/1/2010 10/01/08 Financial Aid Award Letters Generated 4/1/2010 In-Progress
Financial Aid 2/1/2011 10/01/08 Production Use - Student Payments 5/1/2010 Not Started
Registration 3/15/2011 04/01/09 Production Use - Academic Transcripts 8/1/2010 Not Started
Transcripts 9/1/2011 Co-Pilot Milestones

11/01/09 Production Use – Admissions 10/1/2010 Not Started
Modifications Count 11/01/09 Future Term Class Schedule Initiated 10/1/2010 Not Started
Requested 15 05/01/10 Financial Aid ISIRs Loaded 2/1/2011 Not Started
Approved 12 08/01/10 Enrollment/Course Registration 3/1/2011 Not Started

Developed 10 05/01/10 Financial Aid Award Letters Generated
4/1/2011

Not Started
Tested 5 05/01/10 Production Use - Student Payments 5/1/2011 Not Started

05/01/10 Production Use - Academic Transcripts
8/1/2011

Not Started

Co-Pilot 
Major Go-Lives Target Date

Campus Solutions Implementation Status Report

Pilot 
Major Go-Lives Start Date Project Milestone End DateTarget Date

iNtegrate Project
January-2009

Status
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Tasks In Progress (> 0%, but < 100% Complete) = 80
Recent Activity / Accomplishments (Last 30 Days):

(3)  Teams scheduled to begin working in the new/permanent hardware/software environments 2/11/09.

(2)  New iNtegrate Project Manager - Annie McDonald started 1/5/09

(2)  PeopleTools technical training classes at UNLV

(4)  Completed the development of 10 modifications.

(7) Continuing to work through Universal ID policy concerns/issues.

(1)  IDPs for; AA Exceptions, AA What-If Reports, Enrollment Appointments, Transfer Credit Processing, FA 
Notifications, FFELP & Direct Loans, Auth & Disbursing Aid, Test Score Loads, Transfer Rules, 
Communications

(3)  Completed the installation of the new/permanent hardware/software environments

(5) Members of the Shared Instance (SI) institutions met to begin working through issues related to sharing an 
instance (mods, support, setups, self-service, etc.)
(6) Continuing to revise and refine the Bio/Demo and Catalog conversions.

Key Upcoming Activities (Next 30 Days):
(1)  IDPs for; AA Analysis Database, AA Reports, Grading, Repeat Checking, Graduation, Academic 
Transcripts, Billing, Refunding, Satisfactory Academic Progress, Pell, FISAP

(1)  Conversion of Bio/Demo data has stalled.  Institutional involvement needs to increase.

(4)  SEVIS process / approach to be determined
(5)  Unit testing completed modifications

Current Issues / Concerns:

(7)  Initial Modification (technical) Reviews will be conducted Feb. 10
(6)  Field trip to Arizona State University to learn about their EPM project - Feb. 18

0
300
600
900

1200
1500
1800
2100
2400

Ju
l-0

8

Se
p-

08

N
ov

-0
8

Ja
n-

09

M
ar

-0
9

M
ay

-0
9

Ju
l-0

9

Se
p-

09

N
ov

-0
9

Ja
n-

10

M
ar

-1
0

M
ay

-1
0

Ju
l-1

0

Se
p-

10

N
ov

-1
0

Ja
n-

11

M
ar

-1
1

M
ay

-1
1

Ju
l-1

1

Se
p-

11

N
ov

-1
1

SA Implementation Status Detail (v1.2) 2/5/2009


	SA Impl

