
Admissions 10/1/2009 08/01/08 Academic Structure Defined 10/01/08 Completed
Financial Aid 2/1/2010 09/01/08 Course Catalog Data Mapping 01/15/09 Completed
Registration 3/15/2010 10/01/08 Bio/Demo Conversion 03/01/09 In-Progress
Transcripts 9/1/2010 10/01/08 Production Use – Admissions 10/1/2009 In-Progress

10/01/08 Future Term Class Schedule Initiated 10/1/2009 In-Progress
10/01/08 Financial Aid ISIRs Loaded 2/1/2010 In-Progress
12/01/08 Enrollment/Course Registration 3/1/2010 In-Progress

Admissions 10/1/2010 10/01/08 Financial Aid Award Letters Generated 4/1/2010 In-Progress
Financial Aid 2/1/2011 10/01/08 Production Use - Student Payments 5/1/2010 In-Progress
Registration 3/15/2011 04/01/09 Production Use - Academic Transcripts 8/1/2010 In-Progress
Transcripts 9/1/2011 Co-Pilot Milestones

11/01/09 Production Use – Admissions 10/1/2010 Not Started
Modifications Count 11/01/09 Future Term Class Schedule Initiated 10/1/2010 Not Started
Drafted 53 05/01/10 Financial Aid ISIRs Loaded 2/1/2011 Not Started
Approved 28 08/01/10 Enrollment/Course Registration 3/1/2011 Not Started

Developed 17 05/01/10 Financial Aid Award Letters Generated
4/1/2011

Not Started
Tested 16 05/01/10 Production Use - Student Payments 5/1/2011 Not Started

05/01/10 Production Use - Academic Transcripts
8/1/2011

Not Started

Co-Pilot 
Major Go-Lives Target Date

Campus Solutions Implementation Status Report

Pilot 
Major Go-Lives Start Date Project Milestone End DateTarget Date

iNtegrate Project
March-2009

Status

3300
3600
3900
4200
Planned vs Completed Tasks Planned Tasks Completed Tasks

Tasks In Progress (> 0%, but < 100% Complete) = 118
Recent Activity / Accomplishments (Last 30 Days):

Key Upcoming Activities (Next 30 Days):
(1)  IDPs for; Enrollment Cancellation, Collections, Veteran's Tracking, NCAA Certification

(3)  Continue planning activities for EPM, Portal, Training and Security

(2) Conducted a walkthrough of student self service for all modules.

(2)  Planning an EPM overview session by Oracle.

(4) Continuing to revise and refine the Bio/Demo and Catalog conversions.

(1) IDPs for; Course Requisites, Instructor Workload, Credit History, Payment Plans, Packaging Plans and 
Equations, Reviewed Millennium & GEAR Up Scholarships

(3)  Approximately 55 iNtegrate team members attended the Alliance conference 3/22 - 3/25 (annual meeting of 
PeopleSoft Higher Education Users Group).

(5) Completed initial conversion mappings of Class Schedule data.
(6) UNLV has completed draft BPGs for all Admission processes.

(1)  Lack of funding to support project commitments at the institutional and system level

(4)  SEVIS process - sending a test file to SEVIS
(5) Building testing scripts for Admission processes 

Current Issues / Concerns:

(6)  Pilots institutions will begin entering "real" AA Requirements (GE and Degrees)
(5) Create testing strategies for Student Records processes 
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